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PROGRESS REPORT
COLBERT LANDFILL RD/RA
SECOND QUARTER (APRIL-JUNE) 1989
Presented herein is the 1989 second quarter progress report
for the Colbert Landfill RD/RA Superfund Project (Project). This
progress report has been prepared by Landau Associates, Inc.

(Landau), Spokane County'é engineering consultant, and is intended

to address the reporting requirements specified in Section XI of

the Project Consent Decree, including:

1) A description of Remedial Action activities commenced or
completed during the reporting period;

2) Remedial Action activities projected to be commenced or
completed during the next reporting period (July-August 1989);
and

3) Any problems that have been encountered or are anticipated in

commencing or completing the activities.
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1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD

A number of activities were commenced and/or completed during
the second quarter of 1989. Since the Project was initiated near
the end of March 1989, most of these activities are related to
Project startup and Phase I design. Specific activities commenced
and/or completed during this period include:
o County/Agency project kickoff meeting held on April 19, 1989;

o Schedule for Submittal of Deliverables submitted to Regulatory
Agencies for review/approval on April 25, 1989;

o County/Agency technical session (to discuss work plan issues)
held on May 12, 1989;

o Public project kickoff meeting held on May 24, 1989;

o Health and Safety Plan, Quality Assurance Project Plan, and
Phase I Ground Water Monitoring Well Construction Plan
submitted to Regulatory Agencies for review/approval:

- Health and Safety Plan submitted on June 16, 1989,

- Quality Assurance Project Plan and Phase I Ground Water
Monitoring Well Construction Plan submitted on June 28,

1989;
o Design of Project Support Zone commenced;
o Process for the selection of the drilling contractor and

analytical laboratory ccmmenced; and
o Property access negotiations for Phase I facilities commenced.
2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED DURING

NEXT REPORTING PERIOD

As specified in the Schedule for Submittal of Deliverables,
the next reporting period will extend through August 1989. It is

anticipated that Phase I construction activities will be commenced
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during this period, possibly including the initiation of Phase I

ground water monitoring well construction. Specific activities

anticipated to be commenced/completed during the next reporting

period include:

(o)

Respond to Regulatory Agency comments (if any) for previously
submitted work plans (within 30 days of receipt of comments);

Submit Plan for Institutional Controls to Regulatory Agencies
for review/approval (by August 31):

- Submittal date will require modification if the Plan
scope is changed from that described in the Schedule for
Submittal of Deliverables;

Landfill property boundary survey (by mid July):;

Complete design and construction of Project Support Zone (by
early August);

Continue property access negotiations for Phase I facilities
(ongoing) :

- West system monitoring well locations established as
highest priority,

- East system monitoring well locations established as
second priority, :

- South system monitoring well 1locations cannot be
identified (and property access negotiated) until
completion of the upper aquifer verification study;

Complete selection process for drilling contractor (by early
July) ;

Complete selection process for analytical laboratory (by late
August) ;

Commence/ccmpleté mobilization to site for Phase I construc-
tion activities (by end of August):

- Drilling contractor(s) will require up to 20 days for
mobilization,

- Drilling contractor(s) will not be mobilized until
written approval to initiate drilling activities is
provided by the Regulatory Agencies;
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o Commence upper aquifer verification study (by late August):

- Startup within two weeks of drilling contractor(s)
mobilization,

- Anticipate three weeks to complete study,
- Specific locations contingent on property access;

o Commence Phase I monitoring well construction (by 1late
August):

- Tentative, contingent on Regulatory Agency written
approval to initiate drilling activities.

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS

No problems were encountered in commencing or completing
remedial activities during the second quarter 1989; all submittal
deadlines were met and Phase I Remedial Action design activities
are progressing on schedule (per Phase I schedule contained within
Schedule for Submittal of Deliverables). Some potential problems
have been identified which may impact the schedule for commencing
Phase I construction activities during the next reporting period.
These potential problems include:
o Potential delay in driller mobilization if Regulatory Agency

approval to initiate drilling activities is not received by
July 31 (per Schedule for Submittal of Deliverables):;

o) Potential delay in obtaining access to proposed monitoring
well sites located on property not owned by Spokane County;
and

o Potential delay in obtaining utility hookups for the Project
Support Zone (primarily electricity).
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Available information does not indicate that these activities
are presently behind schedule. However, implementation of these
activities requires the cooperation or approval of other parties,
placing final resolution outside the control of Spokane County and
their consultant.
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The intent of this progress report is to describe the major
Remedial Action activities commenced or completed during the
reporting period, anticipated (to be commenced or completed) during
the next reporting period, and any problems encountered or anti-
cipated. As such, there are many secondary and peripheral activi-
ties associated with these major tasks that are not described
herein. If clarification is required for any of the activities
described in this progress report, or if additional information is
desired for secondary or peripheral activities, please contact me,

or Dean Fowler (Spokane County).

Very truly yours,
LANDAU ASSOCIATES, INC.
By:

452/<E;z»+cé?
Lawrence D. Beard, P.E.

LDB/jlg
No. 124-01.6

cc: Mr. Mike Blum
Washington State Department of Ecology
Mr. Dean Fowler
Spokane County

LANDAU ASSOCIATES, INC.



